

---



---

**CET-2030 Construction Graphics**  
Progress Submittal Schedule

<u>Submittal</u>	<u>Due Date</u>	<u>Description</u>
<b>S1</b>	9/4/09	100'=1" Scale of property (show road)
<b>S2</b>	9/11/09	50'=1" Scale of Building from site master file (show property lines)
<b>S3</b>	9/18/09	40 to 60'=1" Scale of site layout
<b>S4</b>	9/25/09	40 to 60'=1" Scale blowup of site from SD-02 Third Size (120'=1") Scale of SD-02
<b>S5</b>	10/2/09	40 to 60'=1" Scale blowup of site from SD-03 Third Size (120'=1") Scale of SD-03
<b>S6</b>	10/16/09	40 to 60'=1" Scale blowup of site from SD-02 40 to 60'=1" Scale blowup of site from SD-03 Third Size (120'=1") Scale of SD-02 & 03 Third Size (150'=1") Scale of SD-01
<b>S7</b>	10/23/09	40 to 60'=1" Scale blowup of site from SD-04 Unscaled blowup of Storm Sewer Schedule Third Size (120'=1") Scale of SD-04
<b>S8</b>	10/30/09	40'=1" Scale blowup of <u>profile</u> from SD-05 Third Size (120'=1") Scale of SD-05
<b>S9</b>	11/6/09	100' to 150' =1' Scale plots of Horizontal Alignment 100'=1" Scale plots of Vertical Alignment
<b>Final Site Plans</b>	11/13/09	See On-line Submittal Description
<b>S10</b>	11/20/09	Third Size (15'=1") Scale of SD-06 5'=1" Scale of both typical sections Unscaled Blowup of Legend
<b>S11</b>	12/4/09	Third Size (60'=1") Scale of SD-07 40'=1" Scale blowup of plan area of SD-07 40'=1" Scale blowup of profile area of SD-07
<b>Final Roadway Plans</b>	12/17/09	See On-line Submittal Description